
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:26 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 356 Date: 24-Jan-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 599

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 3 hours OT)
Date: 012414
Location: West of OTD building test area

Field Work –
8th Load Step for TR 7:
10:33am - Increased pressure to 5100psi
Increased pressure to 5400psi
10:35am - AE Check
10:41am - Tightened nut.
Pressure off.
Increased pressure to 5400psi
10:43am - AE Check
Tightened nut.
Pressure off.
10:54pm - Increased pressure to 5400psi
AE Check
10:56pm - Tightened nut. (Two turns)
Pressure off.
Good! Close to our target jacking load.

8th Load Step for TR 8:
11:02am - Increased pressure to about 5200psi
Increased pressure to about 5500psi
Increased pressure to about 5600psi
11:03am - AE Check
Tightened nut. (2 turns)
Pressure off.
Good! Close to our target jacking load.

9th Load Step for TR 9:
11:08am - Increased pressure to about 5500psi
Increased pressure to about 5800psi
Increased pressure to about 5900psi
11:08 - AE Check
Tightened nut.
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Pressure off.
Increased pressure to about 5900psi
Increased pressure to about 5950psi
11:13am - AE Check
11:17am - Tightened nut. (1 turn)
Pressure off.
Increased pressure to about 5950psi
11:17am - AE Check
Tightened nut. (1/4” turn)
Pressure off.
Good! Close to our target jacking load.

10th Load Step for TR 10:
11:24am - Increased pressure to about 5900psi
Increased pressure to about 6100psi
Increased pressure to about 6200psi
11:25am - AE Check
11:28 - Tightened nut. (1 turns)
Pressure off.
Increased pressure to about 6250psi
11:31pm - AE Check
11:34am - Tightened nut. (2” turn)
Pressure off.
Increased pressure to about 6250psi
Increased pressure to about 6300psi
11:36am - AE Check
Tightened nut. (1 ½” turn)
Pressure off.
Increased pressure to about 6300psi
11:39am - AE Check
Tightened nut. (½” turn)
Pressure off.
Good! Close to our target jacking load.

7th Load Step for TR 5:
11:43pm - Increased pressure to about 1900psi
Increased pressure to about 2100psi
Increased pressure to about 2150psi
11:45pm - AE Check
11:48 - Tightened nut. (1 turns)
Pressure off.
Increased pressure to about 2150psi
11:49pm - AE Check
11:50am - Tightened nut.
Pressure off.
Increased pressure to about 2150psi
11:51am - AE Check
Tightened nut. (1-1/2” turn)
Pressure off.
Good! Close to our target jacking load.

6th Load Step for TR 6:
11:55am - Increased pressure to about 3900psi
Increased pressure to about 4200psi
Increased pressure to about 4500psi
11:55am - AE Check
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Tightened nut. (2 turns)
Pressure off.
Increased pressure to about 4500psi.
11:58pm - AE Check
Tightened nut. (1” turn)

Pressure off.
Continued tensioning after lunch.
Increased pressure to about 4600psi.
12:37pm – AE Check
Tightened nut. (half turn)
Pressure off.
Good! Close to our target jacking load.

ABF engineer: K. Chen (8 regular hours)

Office Work –
I finalized diaries.

Equipment -
2 radios for 10 regular hours.
Kubota Cart for 5 regular hours.
110 kW Generator for 5 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN DUSKINIronworker 3.00 0.00

JNM BARRY ROTHMANIronworker 3.00 0.00 0.00 3.00
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